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ABSTRACT 
Over the past twenty years, there have been large-scale and expensive public works tenders 
that adopted design and build procurement (D&B) contracts which consist of construction 
and civil engineering. Experts from the academic and construction circles have been studying 
the effective implementation of these tenders, the difficulties they encountered and the 
solutions for them. However, design and build (D&B) projects have additional stages such as 
the pre-planning and design and post-operative stages compared to traditional construction 
projects. As a result, contractors are faced with a higher chance of project risk probability and 
impacts. The risks that were to be assumed by the original employer may be transferred to the 
design and build contractors by means of a written agreement. Risk Management involves 
appropriate handling of risks after evaluation and analysis to minimize the negative impacts 
risks have on the finance with the lowest costs. Risk management is applied to establish 
necessary guidelines and to obtain key indices for successful design and build projects for 
contractor to follow. The method incorporated in this research included literature review, 
questionnaire surveys and interviews. The encountered risk factors were compiled and placed 
in the right sequence. The possible ways of minimizing risks that design and build members 
have on the project according to the definition and implementation of risk management been 
also looked into. From the findings, it is recommended that contractors should have clear 
employer briefing, clear specifications and statement of needs, good quality of workmanship, 
implementing code of practice, key elements effective management, effective communication 
with all components of the project team and decisive action in the event of deviation from 
plans for a successful (D&B) projects 
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